SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:56PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 593 Const Calendar Day: 28 Date: 02-Jul-2012 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 06:30 pm Break: 00:30 Over Time:  03:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Di ary: Dispute
Suspender Ropes Activities

[]

ABF crews came to the site after the safety meeting at 6:50 AM. Crews had to work on the working
platforms on the North main span , work on the jacking sytem for the suspender ropes . They started at
7:00 AM.

Obra , Jeffery , Rigoverto , & Roger had to work on the working platform erections . Crews had to
prepare their tools , equipments , mobilize the Grove crane , bring materials to the site . They were done
at 7:25 AM.

After that , crews had to erect the platform at PP # 78. They had to hook 4 chain falls on the suspender
bracket , hook the platform to the crane , lower the platform , hook the chain falls to the platform , adjust ,
level the platform , install the 4 cables & tighten the clamps , set the hand rails , release the crane . They
started at 7:30 AM. Crews were done at 8:05 AM.

Then , crews had to work on the platform at PP # 74 . Following the same procedures as previous
platform . They started at 8:10 AM. Crews were done at 8:50 AM. .

They started on the platform at PP # 70 at 8:55 AM. Crews were done at 9:30 AM.
They started on the platform at PP # 66 at 9:35 AM. Crews were done at 10:40 AM.
They started on the platform at PP # 62 at 10:45 PM. Crews were done at 11:15 AM.
They started on the platform at PP # 58 at 11:20 AM. Crews were done at 12:10 PM.
They started on the platform at PP # 54 at 12:50 PM. Crews were done at 1:20 PM.
They started on the platform at PP # 52 at 1:25 PM. Crews were done at 1:55 PM.
They started on the platform at PP # 50 at 1:55 PM. Crews were done at 2:45 PM

After that , crews had to mobilize to the North side span to work on the ladder & middle beam erections
. They had to work on the suspender bracket at PP # 18 . Crews had to install 2 turn buckles on the middle
beam , fly , lower , & set one shim on the West side , & secure it in place . They started at 3:30 PM. Crews
were done at 3:50 PM. They started on the ladder at 3:55 PM. Crews could not install the ladder properly .
They had to pull the pre-fabricated bracket , modify it , fly , set it in place , install the ladder & secure them
with bolts . They were done at 4:35 PM.

Finally , crews had to erect the middle beam at PP # 22 . They started at 4:40 PM. Crews were done
at 4:55 PM. They had to wrap up their tools & equipments. They left at 5:00 PM.

Bill had to operate the 90 ton Grove crane . He had to work with the platform erection crews .

Anthony , Augie , Barry , Casey , & Jacob had to work on the North side span . Crews had to work on
the jacking bracket erections . They started at PP # 10 on the rocker beam . Crews had to install the link
plates between the friction brackets & the rocker beam lift the rocker beam , connect the friction brackets
to the rocker beam , pull the sockets & set them in the suspender bracket , install plastic sleeves , stab the
4 rods , washers & nuts , & erect the jacking brackets . They started at 7:15 AM.
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( The middle bream was erected on Sunday ) .
Crews had to stop at 10:30 AM. to unload & load the barge . They returned to the site at 2:10 PM.
Crews were done on the North suspender rope jacking sysetem assembly at PP # 10 at 3:45 PM.
After that , crews had to prepare for tomorrow work . They had to install the link beams on the rocker
beams for the suspender ropes at PP # 18 & 22 . They started at 4:00 PM. Crews were done at 4:50 PM.
They left at 5:00 PM.

Nicholas had to operate the Manitowoc crane . He had to work with the erection crews
on the jacking brackets .

In the office | had to work on the report for Sunday July 1st & work on today's report . | was done at
6:30 PM.

04-0120F4 Bid ltem: 067 C-SUS-SCC.067 Install Suspender Clamps, Separators, Collars
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Operator OTH NICOLAUS SHAFER 5.00 2.00 0.00 7.00 D
Operator OTH WILLIAM ALGER 8.00 2.00 0.00 10.00 D
Ironworker APP JACOB MECHE 5.00 2.00 0.00 7.00 D
Ironworker JNM CASEY LUX 5.00 2.00 0.00 7.00 D
Ironworker JNM BARRY ROTHMAN 5.00 2.00 0.00 7.00 D
Ironworker APP AUGIE SOLIS 5.00 2.00 0.00 7.00 D
Ironworker FOR ANTHONY COSTA 5.00 2.00 0.00 7.00 D
Ironworker JNM ROGELIO RUIZ 8.00 2.00 0.00 10.00 D
Ironworker JNM RIGOVERTO GARCIA 8.00 2.00 0.00 10.00 D
Ironworker FOR OBRA PAULK 8.00 2.00 0.00 10.00 D
Ironworker JNM JEFFERY STEWART 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
2321 Equipment, Crane, 90 Ton Rough Terrain No
800 200 000 0.00 ]
002006 Equipment, Crane, Manitowoc 4100 Series 2 No
500 200 000 0.0 ]
Tevqisi
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